
ID WBS Task Name Duration Start Finish
1 1.4 Administration 1107 days 1/7/02 6/1/06
2 1.4.1 Fiscal Years 942 days 1/7/02 10/3/05
3 1.4.1.1 Fiscal Year 2002 1 day 1/7/02 1/7/02

4 1.4.1.2 Fiscal Year 2003 1 day 10/1/02 10/1/02

5 1.4.1.3 Fiscal Year 2004 1 day 10/1/03 10/1/03

6 1.4.1.4 Fiscal Year 2005 1 day 10/1/04 10/1/04

7 1.4.1.5 Fiscal Year 2006 1 day 10/3/05 10/3/05

8 1.4.2 Design Phase 289 days 1/7/02 3/3/03
9 1.4.2.1 Miscellaneous 185 days 1/7/02 9/26/02
10 1.4.2.1.1 Silicon Management 37 wks 1/7/02 9/26/02

11 1.4.2.1.2 Administrative computing 25 wks 1/8/02 7/3/02

12 1.4.2.5 Travel 0.2 wks 1/7/02 1/7/02

13 1.4.2.8 Administrative Support 287 days 1/7/02 2/28/03
14 1.4.2.8.1 Admin Assistant 57.4 wks 1/7/02 2/28/03

15 1.4.2.8.2 Financial Office 57.4 wks 1/7/02 2/28/03

16 1.4.2.8.3 Schedule, Procurement, & QA 32.6 wks 7/1/02 2/28/03

17 1.4.2.7 Project receives Budget Authority 0 days 3/3/03 3/3/03

18 1.4.3 Construction Phase 818 days 3/3/03 6/1/06
19 1.4.3.3 FY03 Administrative costs 149 days 3/3/03 9/30/03
20 1.4.3.3.5 Admin Assistant 29.8 wks 3/3/03 9/30/03

21 1.4.3.3.6 Financial Office 29.8 wks 3/3/03 9/30/03

22 1.4.3.3.7 Schedule, Procurement, & QA 29.8 wks 3/3/03 9/30/03

23 1.4.3.3.8 Materials & support charges 24.3 wks 3/3/03 8/21/03

24 1.4.3.2 Travel 817 days 3/3/03 5/31/06
25 1.4.3.2.6 Travel - FY 2003 25.8 wks 3/3/03 9/2/03

26 1.4.3.2.7 Travel - FY 2004 49 wks 10/2/03 9/22/04

27 1.4.3.2.8 Travel - FY 2005 20 wks 10/4/04 3/1/05

28 1.4.3.2.9 Travel - FY 2006 33.2 wks 10/3/05 5/31/06

29 1.4.3.4 FY04 Administrative costs 247 days 10/1/03 9/30/04
30 1.4.3.4.1 Admin Assistant 49 wks 10/1/03 9/28/04

31 1.4.3.4.2 Financial Office 49.4 wks 10/1/03 9/30/04

32 1.4.3.4.3 Schedule, Procurement, & QA 49.4 wks 10/1/03 9/30/04

33 1.4.3.4.6 Project Engineer 49.4 wks 10/1/03 9/30/04

34 1.4.3.4.4 Materials & support charges 49.4 wks 10/1/03 9/30/04

35 1.4.3.5 FY05 Administrative costs 251 days 9/29/04 9/30/05
36 1.4.3.5.1 Admin Assistant 49.8 wks 9/29/04 9/28/05
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ID WBS Task Name Duration Start Finish
37 1.4.3.5.2 Financial Office 49.8 wks 10/1/04 9/30/05

38 1.4.3.5.3 Schedule, Procurement, & QA 49.8 wks 10/1/04 9/30/05

39 1.4.3.5.5 Project Engineer 49.8 wks 10/1/04 9/30/05

40 1.4.3.5.4 Materials & support charges 24.8 wks 10/1/04 4/5/05

41 1.4.3.6 FY06 Administrative costs 292 days 4/6/05 6/1/06
42 1.4.3.6.1 Admin Assistant 33.2 wks 9/29/05 5/29/06

43 1.4.3.6.2 Financial Office 33.2 wks 10/3/05 5/31/06

44 1.4.3.6.3 Schedule, Procurement, & QA 33.2 wks 10/3/05 5/31/06

45 1.4.3.6.5 Project Engineer 33.4 wks 10/3/05 6/1/06

46 1.4.3.6.4 Materials & support charges 33.2 wks 4/6/05 11/30/05
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